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July 28,2000
U S E P AK e l c e y LandTechnical Enforcement Program 8 ENF-T99918* St, Suite 500Denver, CO 80202
Attn: Mr. Paul Peronard
Dear Paul:
Progress Report for the Week of July 17 - July 27,2000

• All site workers needing 40-hour OSHA and asbestos training were trained during the
week.

• URS site trailer, EPA site trailer and ACandS site trailer were delivered and set on the
Export Plant site along with conex boxes for equipment on July 26.

• ACand S, asbestos contractor, started building boxes to store equipment from the planer
shop.

• All contractors spent much of the week storing suppl ie s in conex boxes.
• URS also conducted demonstrations of various water trucks to show their capabil i t ie s .
• Koch Environmental personnel were on site to lay out perimeter sampling as part ofmobilization and site preparation activities.

Most of the week was also spent trying to negotiate and i d e n t i f y a relocation site for Millwork
West that was sat i s fac tory to them.

R e s p e c t f u l l y ,
&-..'

(I Jim S t o u t -I/ Project CoordinatorLibby Asbestos Site

URS C o r p o r a t i o n
707 17th Stre e t , S u i t e 3400
Denver, CO 80202
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